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Subject: Hatco Project Update May 2020
Date: Monday, June 08, 2020 2:02:34 PM

Steve, Tony, Mark,
This update provides a summary of activities for the Hatco remediation project during May 2020:
¡¤ Weston continued light non‐aqueous phase liquid (LNAPL) recovery operations. Total recovery to

date:
o 10,417 gallons recovered using skimmer pumps and bailers since March 2011;
o 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg remediation;

and
o 25,000 gallons estimated in LNAPL‐saturated soils shipped for offsite disposal during the SE

Leg remediation.
¡¤ Weston is working to complete the site‐wide cap design and to finalize plans for the field sampling

program that is needed to determine the final cap extent. By email dated May 11, EPA accepted
the field sampling plan with one clarification. Weston will distribute the final field sampling plan
to the parties involved. The sampling program is scheduled to begin on Wednesday, June 10 and
is expected to take approximately three weeks to complete.

¡¤ An emergency permit modification to address additional streambank erosion in Slingtail Creek was
granted by NJDEP on October 23, 2019. The construction was completed on March 5, 2020. The
permit modification is being finalized for submittal to NJDEP. Weston is evaluating potential
additional areas of streambank erosion; a survey was conducted in May. Weston is awaiting
approval from NJDEP of the Riparian Zone Mitigation Plan; once approval is granted, Weston will
proceed with plantings.

¡¤ Weston prepared a field sampling plan (FSP) and quality assurance project plan (QAPP) addendum
to address data gaps identified in the northern portion of Channel D/AOC 25. A copy was
provided to EPA and DEP on March 18. The FSP/QAPP has been finalized and Weston is currently
finalizing the access agreement with the property owner. Sampling is tentatively planned for
July.

¡¤ Weston has completed remediation of the Woodbridge Pond sediments. Weston is currently
preparing the Remedial Action Report for AOC 24.

¡¤ Weston is preparing a work plan and permit modification application necessary to remove an
isolated area of PCB‐contamination identified in the wetland portion of the Crown Relocators
property (part of Hatco AOC 23).

¡¤ Weston is continuing preparation of the remedial action progress reports for the completed
Southeast Leg, Northeast Impoundment and Former Lagoon Cap remediation projects.

¡¤ Weston and the LSRP worked with NJDEP to combine the regulatory case involving the discharge
to the reconstructed onsite wetlands (reported on June 19, 2018; Case No. 18‐06‐22‐1109‐21)
with the Hatco remediation project. Weston has prepared the sampling plan to assess the onsite
wetland; the plan was submitted to EPA for review on January 30, 2020. EPA and DEP provided
comments on February 11, 2020. Weston provided a response to comments on March 13, 2020.
Phase 1 sampling was completed on April 23. Weston is evaluating the data and will provide
recommendations for the Phase 2 Sampling program in June.

mailto:Jason.Schindler@WestonSolutions.com
mailto:Ferreira.Steve@epa.gov
mailto:mfisher@elminc.com
mailto:Anthony.Findley@dep.state.nj.us
mailto:Haklar.James@epa.gov
mailto:Ramin.Ansari@lanxess.com
mailto:Lisa.Daniel@lanxess.com
mailto:Venkat.puranapanda@chubb.com
mailto:Steve.Blarr@WestonSolutions.com
mailto:S.Jones@WestonSolutions.com
mailto:Bryan.Peachey@WestonSolutions.com
mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=user7272796f
mailto:Eric.Ostapczuk@tetratech.com
mailto:John.Sontag@WestonSolutions.com
mailto:SKessel@Brwncald.com


¡¤ Water was observed seeping out of the ground at the decommissioned seep interceptor vault
system near Warehouse 4 in early 2019. Iron staining is present on the surface of the
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected in the samples
of water from the vault in June 2019 and February 2020. Weston pumped out the vault on May
6 to prevent further seepage and is working to develop a permanent solution for the situation.

Please contact me if you have any questions.
Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.

https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.westonsolutions.com%2F&data=02%7C01%7CFerreira.Steve%40epa.gov%7Cd347b845a44e4db31a7008d80bd61de4%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637272361536411623&sdata=kspNDBTkJ3Cr0i3x7%2FAe%2BxgUd26m4CNrmSm2cuJ3ws0%3D&reserved=0

